

GS1 and PEPPOL Adoption
Supplier Compliance Timeline for Medical Devices and In-Vitro Diagnostic Devices

1. Corporate	1.1	Join GS1	31-Mar-16
	1.2	Complete supplier readiness questionnaire	31-Mar-16
	1.3	Provide the Department of Health with a statement of commitment to the adoption of GS1 and PEPPOL standards	30-Sep-16
	1.4	Join PEPPOL access point	30-Sep-16
	1.5	Allocate GLNs	30-Sep-16
	1.6	Upload GLNs to the GLN Registry	30-Sep-17
	1.7	Update systems where needed to achieve compliance with GS1 and PEPPOL standards	to achieve dates below

		Medical Devices EU Classification	Class III	Class IIb	Class IIa	Class I
		In-Vitro Diagnostic Devices EU Classification	IVD List A	IVD List B	IVD self-test	IVD General
2. Data	2.1	Allocate GTINs at all packaging levels including unit of use	30-Sep-16	30-Sep-17	30-Sep-17	-
	2.2	Allocate GTINs at all packaging levels excluding unit of use	-	-	-	30-Sep-18
	2.3	Collate GTIN-level product attribute data	31-Mar-17	31-Mar-18	31-Mar-18	31-Mar-19
	2.4	Join GDSN certified datapool	31-Mar-17	31-Mar-18	31-Mar-18	31-Mar-19
	2.5	Publish product data using GDSN	30-Sep-17	30-Sep-18	30-Sep-18	30-Sep-19
	2.6	Collate GTIN-level price attribute data	31-Mar-18	31-Mar-19	31-Mar-19	31-Mar-20
	2.7	Provide price attribute data	30-Sep-18	30-Sep-19	30-Sep-19	30-Sep-20
3. Labelling	3.1	Packaging label to carry GS1 GTIN barcode	30-Sep-17	30-Sep-18	30-Sep-18	30-Sep-19
	3.2	Packaging label to carry GS1 GTIN and production identifier barcodes	30-Sep-18	30-Sep-19	30-Sep-19	30-Sep-20
4. Purchase-to-pay	4.1	Receive orders from NHS access points	31-Mar-17	31-Mar-17	31-Mar-17	31-Mar-17
	4.2	Send invoices to NHS access points	30-Sep-17	30-Sep-17	30-Sep-17	30-Sep-17
	4.3	Receive orders carrying GS1 GTIN and GLN data from NHS access points	31-Mar-18	31-Mar-18	31-Mar-18	30-Sep-18
	4.4	Send invoices carrying GS1 GTIN and GLN data to NHS access points	30-Sep-18	30-Sep-18	30-Sep-18	31-Mar-19